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FY2015 (Planned Actions) - Remedial 
 

As of December 04, 2014  

  

 

Category FY2015 

 

RI/FS Starts 

 

 

 

RI/FS Starts (Fund) 

 

 

 

 

Ok.  Refining (OU3, #2) – 2015/3 

McMillan Ring Free Oil (OU1, #1) – 2015/2 

Eagle Picher (OU2) – 2015/2 

 

RI/FS Starts (RP) 

 

 

 

Jackpile (OU1, #1) – 2015/3 

Cedar Chemical (OU1, #1) – 2015/3  

Wilcox Oil (OU00, #1) – 2015/3 

US Oil (OU1, #1) – 2015/2 

 

 

Decision Documents 
 

 

 

 

RODs Completed 

 

 

 

 

 

 

 

Am. Creosote (Amnd.) (OU1, #1) – 2015/4 

Tulsa Fuel (ROD Amendment) – 2015/3 

Jones Road ROD Amendment – 2014/4 (draft) 

 

ESDs Completed 

 

 

 

 

Sandy Beach – (OU01, #) – 2015/2 

 

 

RD/RA Negotiation Starts 

 

 

French (OU1, #3)  – 2015/2 

South Cavalcade  (OU01, #2) – 2015/2 

 

 

RD/RA Negotiation Completions 

 
 

 

Star Lake (OU00, #1) – 2015/4 

South Cavalcade (OU1, #2)– 2015/4 

Chevron Questa  (OU00, #2)– 2015/3 

Bandera  (OU00, #1)– 2015/2 

French (OU1, #3)  – 2015/4 

UNC RD AOC – 2015/3 

 

 

 

RD Starts 

 

 

 

RD Starts (Fund) 

 

 

 

 

Eagle Picher (OU1, #1)– 2015/2   

Van der Horst (OU1, #1) – 2015/2 

 

RD Starts (RP) 

 

 

Chevron Questa (OU00, #2) – 2015/3 

Star Lake (OU1, #1) – 2015/4 
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Category FY2015 

 

 

 

South Cavalcade (OU1, #2) – 2015/4 

French Ltd. (OU1, #3) – 2015/4 

UNC 2015/3 

 

RD Completions 

 

 

 

RD Completions (Fund) 

 

 

 

 

 

 

Jones Road (OU1, #1)  – 2015/4 

Sandy Beach (OU1, #4) – 2015/3 

Van der Horst – 2015/4 

 
RD Completions (RP) 

 

 

 

Malone Service (OU1, #2)  – 2015/2 

 

 

RA Starts  

 

RA Starts (Fund) 

 

 

 

Sandy Beach  (OU1, #4) – 2015/4 

 

 

 

RA Starts (RP) 

 

 

 

 

Malone Service (OU1, #2) – 2015/4 

 

 

RA Completions 

 
ACS Bid = 5 

 

 

 

RA Completions (Fund) 

 

 

 

 

Tar Creek (OU1, #3) – 2015/2 

East 67th (OU1, #2) – 2015/4 

 East 67th (OU1, #5) – 2015/4 

San. Beach (OU1, #1) – 2015/4 

San. Beach (OU1, #2) – 2015/4 

 

 

RA Completions (RP) 

 

 

 

 

 

 

 

 

Chevron Questa (OU2, #5) – 2015/3 

Malone Service (OU1, #1) – 2015/4 

 

Five Year Review Completions 

 
 

 

Sol Lynn  – 2015/1 

Hudson Refinery – 2015/2 

American Creosote  – 2015/3 

Mountain Pine – 2015/4 

Jacksonville Mun  – 2015/4 

Rogers Road  – 2015/4 

Southern Ship. – 2015/4 

Gulf State Utilities – 2015/4 

Prewitt Abandoned – 2015/4 

South Valley – 2015/4 

North Railroad  – 2015/4 
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Category FY2015 

Tar Creek  – 2015/4 

Sand Springs – 2015/4 

Tex-Tin – 2015/4 

Sheridan – 2015/4 

RSR Corp  – 2015/4 

Bio-Ecology – 2015/4 

United Creosoting  - 20154 

Bailey Waste  – 2015/4  

Crystal Chemical – 2015/4 

Cal-West Metals – 2015/4 

Lee Acres – 2015/1 

 

 

 

 

Deletions  

 

 

 

 

 

Construction Completion 
 

  ACS Bid = 0 
 

 

 

 

 

 

Human Exposure Under Control 

 
ACS Bid = 1 

 

 

North East 2nd St. (OU1, #1) – 2015/2 

Groundwater Migration Under 

Control 
 

ACS Bid = 2 
 

 

South Cavalcade – 2015/2 

Malone – 2015/2 

Final Remedies 

 
 

 

 

 

 

 

 

 

Sitewide Ready-For-Reuse 

 
ACS Bid = 1 
(reserve for Arkwood) 

 

 

 

Garland Creosoting – 2015/4 

Geneva Industries – 2015/2 
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